
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:01 AM
Run date

Time

Reviewer: Wilcox, Jason 16-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 952 Date: 16-Oct-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 499

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

// E2 Cap Beam Shear Key Retrofit //

- Four Conco carpenters/laborers placed Masterflow 928 grout at the sloped face between the S1 NW/NE
Lower saddle segments and the existing E2 concrete surface. Smith Emery technician Sal Merino was
onsite to perform tests on the fluid grout.

The grouting operation began at 9:20am and was completed by 10:30am. The ambient temperature at the
beginning of the operation was 58F under mostly sunny skies with a grout temperature of 68F. The efflux
time after mixing 5 bags of cementitious grout and 6.31 Gallons of water was 30seconds. Specific gravity
of the mixed grout was 2.28. Smith Emery made 12 grout cube samples for compressive strength tests
and Caltrans made 3 cubes.

Today all Smith Emery grout cubes were tamped 5 times (4 in the corners and once in the middle) per
ASTM specification C942 according to C1107 per Masterflow 928 data sheet unlike the previous time. It
should be noted that Pamela was were also observing this operation at the forms.

- ABF ironworkers removed the east/west S2 working platforms per Harris Salinas's request. The crew of
ironworkers also continued to perform housekeeping activities and assisted the subcontractors Conco and
Harris Salinas. Welding continued on the S1 North and South Upper Saddle to lower base side plate. ABF
had two welders performing this task with Smith Emery and Caltrans METS inspectors present.

See Brian Wolcott's diary for ABF labor/equipment and Pamela Gagnier's diary for Conco/Harris Salinas's
labor/equipment. Harris Salinas returned to the jobsite today and began placing rebar on the S1 Shear Key
retrofit west wall face.
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Harris Salinas ironworkers hoisting horizontal bars for the S1 west wall
face.

Harris Salinas ironworkers placing horizontal bars for the S1 west wall
face.

Page 2 of 2ddrRptbyBidItem


